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Jan
1/1 1.6 WTP Risk Assessment Standard 1 Concur L S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Feb

2/15 3.10 Design Overviews Standard 3 Comment L S S
last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S

Mar
3/15 6.3 ILAW Product Compliance Plan Standard 6 Concur L S
3/15 7.3 Environmental Plan Standard 7 Concur S L S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Apr

4/1 1.6 WTP Risk Assessment Standard 1 Concur L S

4/15 2.1 Updated Research and Technology Program 
Plan Standard 2 Concur L

4/15 3.10 Design Overviews Standard 3 Comment L S S
last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S

May
5/15 6.2 IHLW Product Compliance Plan Standard 6 Concur L S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Jun

6/15 3.10 Design Overviews Standard 3 Comment L S S

6/30 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Jul

7/1 1.6 WTP Risk Assessment Standard 1 Concur L S

7/15 6.11 QA Provisions Document Standard 6

Concur on 
initial 

deliverable, 
updates 

provided for 
Information

L

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Aug

Action Owners
L = Lead      S = Support
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8/15 6.1 Secondary Wastes Compliance Plan Standard 6 Concur L S

8/15 6.8
Compliance Report for Estimated Quantities 
of IHLW and ILAW Products per envelope D 
batches

Standard 6 Concur L S

8/15 3.10 Design Overviews Standard 3 Comment L S S

8/15 C.9.1 Interface Control Documents  (3, 5, 6, 19, 20, 
23) Section C.9 Jointly 

Developed L S S S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Sep

9/15 6.6 ILAW Product Qualification Report Standard 6 Comment/ 
Concur L S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Oct

10/1 1.6 WTP Risk Assessment Standard 1 Concur L S
10/15 3.10 Design Overviews Standard 3 Comment L S S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Nov

11/15 6.4 IHLW Product Qualification Report Standard 6 Comment/ 
Concur L S

11/15 C.9.1 Interface Control Documents  (ICD 1,2, 9, 11, 
12, 14, 15, 28) Section C.9 Jointly 

Developed L S S S

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S
Dec

12/15 3.10 Design Overviews Standard 3 Comment L S S
12/19 2.5 Operations Research Assessment Standard 2 Comment L
12/19 2.6 WTP Tank Utilization Assessment Standard 2 Comment L
12/19 2.7 Material Balance and Process Flowsheet Standard 2 Comment L S S

12/31 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

last Tuesday 1.7 Monthly Status Report Standard 1 Information L S S S S S S S

Non-
Repetitive 

Deliverables
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2/15/2001 1.1 Plan for Transition Standard 1 Concur
2/15/2001 3.1 Design Process Standard 3 Comment
3/15/2001 3.8 Optimization Study Standard 3 Concur
4./15/01 C.5.1 Select a Commissioning Contractor Section C.5 Approve

4/15/2001 (with updates 
as required) 1.2 Project Execution Plan Standard 1 Concur L S

4/15/2001 9with updates 
as required) 1.3 Project Control System Description Standard 1 Concur L S

4/15/2001 1.5 WTP Project Baseline Standard 1 Concur

4/15/2001 7.2 Quality Assurance Standard 7 Approve/Reg. 
Deliv. Approval

4/15/01 (with updates as 
required) 3.7 Site Layout Drawings Standard 3

Concur on 
initial 

deliverable, 
Comment for 
any updates 
(except any 
changes in 
location of 

LAW, HLW or 
PT facilities 

requires 
Concurrence)

L S S S

4/15/2001 H.2 Litigation Management Plan Clause H.33 Approve
6/29/2001 (with updates 

as required) 1.4 Interfact Management Plan Standard 1 Concur L S

8/20/01 (with updates as 
required) 3.2 Functional Specification Standard 3 Concur L S S S

8/20/01 (with updates as 
required) 3.3 (a) Basis of Design Standard 3 Concur L S S S
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8/20/2001 3.4 Operations Requirements Document Standard 3

Concur for 
bolded 

document text 
and Monitor for 

on bolded 
document text

10/1/01 (with updates as 
required) 3.6 Analytical Laboratory Design Requirements Standard 3 Comment L S S S

3/15/03 (with updates as 
required) 1.11 WTP Baseline Change Control Program Plan Standard 1 Concur L S

4/15/03 (with updates as 
required) 5.17 WTP Commissioning Methodology for 

Demonstrating Plant Performance Standard 5 Approve L S S S

Aug-03 7.10 Petition for a New Treatment Standard Standard 7 Comment S L

Dec-03 7.9 Petition for Exemption or Exclusion for IHLW Standard 7 Concur S L

Specific Date 
TBD

as required 1.8 Occurrence Reporting Standard 1 Concur S S L

as required 1.9 ES&H Reporting Standard 1 Concur S L S

as required 2.2 R&T Test Plans  Standard 2 Information L

as required 2.3 R&T Test Reports Standard 2 Comment L

as negotiated 2.4 Regulatory Data Quality Objective (DQO) Standard 2 Concur L S S

TBD 2.8 Technical Report on Oxidative Leaching Standard 2 Concur L
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TBD 2.9 Test Reqport on Oxidative Leaching Standard 2 Comment L

30 days after issue of 
Basis fo Design and 
update as required

3.3 (b) Design Criteria Database Standard 3 Monitor L S S S

ongoing 3.5 Design Products Standard 3 Monitor L S S

ongoing 3.9 Design Overview Activities Standard 3 Monitor L S S

as required 4.1 Constructinon, Procurement, and Accepance 
Testing Plan Standard 4

Concur on 
initial 

deliverable, 
Information for 
any subsequen 

updates

L S S S

as required 4.2 Purchasing System Standard 4 Approve S L

as required 4.3 Construction Bid and Work Packages Standard 4 Information L S S S

prior to start of 
construction 4.4 Construction and Acceptance Testing 

Program Standard 4 Concur L S S

ongoing 4.5 Construction Overview Meetings Standard 4 Monitor L S S

prior to start of limited 
construction 4.6 Construction Emergency Response Plan Standard 4 Information L S S S
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24 months prior to start 
of commissioning, 
annually thereafter

5.1 Commissioning Plan Standard 5 Concur L S S

ongoing 5.2 Commissioning Review Board Meetings Standard 5 Monitor L S S
during cold 

commissioning 5.3 Waste Form Qualification Tests Standard 5 Product 
Acceptance L S S

during cold 
commissioning 5.4 Design Capacity Performance Tests Standard 5 Concur L S S

during cold 
commissioning 5.6 Resultant Products from Cold Commissioning Standard 5 Product 

Acceptance L S S

during cold 
commissioning 5.7 Environmental Performance Test Standard 5 Concur S L

prior to hot 
commissioning 5.8 Cold Commissioning Results Standard 5 Concur L S S

when complete 5.9 Certification of Completion of Cold 
Commissioning Standard 5 Concur L S S S S

prior to hot 
commissioning 5.10 Certification of Readiness for Hot 

Commissioning Start Standard 5 Concur L S S S S

upon receipt of Tank 
Farm waste feed 5.11 Certification of Hot Commissioning Start Standard 5 Concur S S S S L

during hot 
commissioning 5.12 Hot Commissioning Performance Tests Standard 5 Concur L S S

5.13 Reserved

upon completion of hot 
commissioning 5.14 Hot Commissioning Results and 

Documentation Standard 5 Concur L S S

when complete 5.15 Certification of Completion of Hot 
Commissioning Standard 5 Concur S S S S L
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after successful 
commissioning 5.16 Facility Turnover Standard 5 Concur S S S S L

at time of production 6.5 Production Documentation for IHLW Product Standard 6 Concur L

at time of production 6.7 Production Documentation for ILAW Product Standard 6 Comment/ 
Concur L

6.9 Reserved

at time of production 6.10 Secondary Wastes Production Documentation Standard 6 Comment/ 
Concur L

per Standard 7.a(1) 7.0 Non-radiological Worker Safety and Health Standard 7 Reg. Deliv. 
Approval S L S

per Table S7-1 7.1 Radiological, Nuclear and Process Safety Standard 7 Reg. Deliv. 
Approval S L

as required 7.5 Dangerous Waste Permit Application Standard 7 Concur S L S

as required 7.6 Risk Assessment Work Plan Standard 7 Concur S

150 days prior to 
submission to the 

regulators
7.7 Notice(s) of Construction Standard 7 Concur S L

150 days prior to 
submission to the 

regulators
7.8 Prevention of Significant Deterioration (PSD) 

Permit Application Standard 7 Concur S L

see Table S8-1 8.0 Safeguards and Security Standard 8 Concur S L
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ongoing H.1 Environmental Permit Applications Clause H.26 Concur S L

start of commissioning H.3 Plan for Transition to Operations Clause H.36 Concur L
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